CONSTRUCTION AWARD OF CONTRACT 804.00

AWARD OF CONTRACT (804)

| - Generd

See Specification Book sections 102 and 103, Manual Section 103.04, FHPM Volume 6,
Chapter 4, Section 1, subsection paragraph 11, Board Policy B-14-05 and Administrative
Policy A-04-01.

A. After bid opening, the bids and computer runs shall be reviewed as follows:

1. Verify the contractor has a Contractor's Public Works License (federal aid projects).

State aid will be reviewed for contractor's license prior to bid opening.

a. When contractors bid federal aid projects without a Public Works license, the Cleri-
cal Specialist must remind the contractor in the apparent low letter of obtaining a
license as required by Subsections 103.02 and 107.03. This apparent low letter
should be sent by certified mail so the date received is verified.

Verify mathematical extensions of the bid schedule from the computer Abstract of Bids.

Factors considered for award or possible collusion:

a. Bid compared to Engineer's Estimate.

b. Number of bids submitted. (Fewer than three require reason for nonresponse.)

c. Number of potentia bidders.

d. Comparison of unit prices against Engineer's Estimate and low bidder (Bid Line Item
Profile (BLIP) computer program).

e. Distribution or range of bids received.

f. ldentity and geographic location of the bidders.

See Exhibits 804-1, 2, 3, and 4.

Look also for bidding patterns which indicate possible alternating of contracts. Attempt

to detect bidding irregularities which suggest token or complementary bidding. See part
VII for more information.

B. Action to be taken after evaluation:

1. The PS&E Supervisor or his designee will present their review to the Construction
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Supervisor for his recommendation of awarding or regecting the project(s). See Ex-
hibits 804-5 and 6.
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2. When the low bid is within the acceptable limits, the project will be awarded in
accordance with Sections 102 and 103. See details under award process of this manual
section. See Exhibit 804-7.

3. On federa-aid projects that are not under CA, a formal request of approva to award
must be received from the Federal Highway Administration prior to awarding the
contract. See Exhibit 804-8.

Il - Justification Process

When the low bid exceeds the Engineer's Estimate by more than 10 percent, the bid must be
justified for award or rejection. When the low bid is 25 percent under the Engineer's estimate
the bid must be justified for award or regjection. On non-certification acceptance projects the
bid must be justiifed for award or rgjection to the Federa Highway Administration.  On
occasion, the FHWA may request justification of bids on CA projects that are more than
25 percent under the Engineer's Estimate. See Exhibit 804-9.

On bids that are outside of the acceptable limits, Construction will request a justification from
the District Engineer. See Exhibit 804-10.

When the bid is recommended for award or rejection, Construction will analyze the district's
justification and present a recommendation to the Idaho Transportation Board. After approval
has been received from the IT Board the award or rejection process may proceed. See
Exhibits 804-11 through 804-18A for typical examples. The FHWA will receive copies of
this recommendation on CA projects. On projects that are not under CA, aformal request for
award or rgjection will be made to the FHWA.

[l - Award Process

When the CA Supervisor recommends award of a project, the Abstract of Bids and Bid
Summary are distributed. Then if the contractor is licensed, the apparent low letter is sent to
the contractor by first class mail. When the contractor needs to obtain a Public Works license,
the apparent low letter is sent by certified mail. See Exhibits 804-19 and 20. At the same
time or a few days later, the contracts will be mailed to the contractor by certified mail. See
Exhibit 804-21. At thistime, the Clerical Specialist will monitor time restraints and perform
other control procedures. See Exhibit 804-22. When the contracts and other required
documents are returned, the contract will be awarded within 15 calendar days.

IV - Relection Process

When the CA Supervisor recommends rejection of a project, the bidders will be notified in
writing. See Exhibits 804-23 and 24. A copy of the rgjection letter will be sent to the FHWA
on certification acceptance projects. Federal aid projects that are not under CA will require a
formal request for approval to reject the project from the FHWA. See justification process.
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V - Time Provisions

Vv

See Sections 103 and 107 and Idaho Code Section 30-1-106.

The award of the contract will be made within 45 calendar days after the apparent low letter
has been mailed to the lowest qualified bidder. However, the award may be deferred beyond
45 calendar days by mutual agreement between the Board and the lowest qualified bidder. A
reasonable time extension will be allowed for a contractor to obtain a Public Works license
when bidding federal aid projects, provided the License Board has received the contractor's
application no later than the first business day following receipt of the apparent low letter. In
addition to the above, incorporated foreign contractors must be qualified to do business in
Idaho as required by Idaho Code Section 30-1-106. If the duration of the project is less than
30 days, it is not necessary for the contractor to qualify to do business in Idaho. Because of
the limited time required to apply for a license, the unlicensed bidders should be alerted ver-
bally of the licensing requirements and the conversation should be confirmed in the apparent
low bid letter.

The bidder must sign and return his contract within 15 calendar days after he receivesit. This
time period is more than adequate for state projects, but it has posed some problems with
contractors complying with the regulations of federa ad projects and foreign contractors
completing the contract requirements. The maor problem areas have been satisfying DBE
commitments and foreign contractors bidding without an Idaho Public Works license and not
having an Idaho bonding agent.

When the contractor has a legitimate reason for needing more than 15 calendar days to return
the contract documents, an extension may be alowed by the Construction Supervisor. If the
extension is allowed by verbal discussions, then al contacts should be documented to the file,
and discussions should be confirmed in the extension letter. The contractor should make a
formal request for atime extension.

- Disadvantaged Business Enterprise Goals and Approval (Federal Aid Projects)

See Section 103, FHWA 1273, Civil Rights Special Provisions, and Manual Sections 113.5
and 804.

Whenever a project will support DBE participation goals, they will be as established in the
Civil Rights Special Provisions or as recommended in the Special Provisions. If at all
possible, 10 percent or more participation should be achieved. Whenever the project will not
support the established goal and is reduced, then it should be discussed with the Contract
Compliance Officer and justified. On projects that have several phases of construction and
leave a question of what type of contractor may be the prime contractor, consideration should
be given as to how the DBE participation will affect the contractor handling the specified
percentage of the contract. If there is a question, then consideration should be given to
reducing the percentage that the prime contractor has to complete with his own forces.

Approva of the DBE commitments shall be the responsibility of the Contract Compliance
Officer of the Civil Rights Section.
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The form ITD-2396, Proposed DBE Commitments, will be presented to the Contract
Compliance Officer by Construction immediately after it has been recelved from the
contractor. Construction will monitor the approval time so it is returned in a timely manner
for awarding the contract.

VIl - Anticollusion

See Section 102.10, FHPM Volume 6, Chapter 4, Section 1, Subsection6 and preaward
procedures within, Administrative Policy A-04-01, and Board Policy B-14-05.

A. Anticollusion Statement

A specific statement is included in the bid proposal form whereby the contractor states he
has not participated in any form of collusion or restraint of free competitive bidding in
connection with the project being bid. The statement is signed by the bidder and notarized.
See Exhibits 804-25.

Subsection 102.10 provides that evidence of collusion shall be considered as reason for
disqualification of a bidder and regection of contractor's proposal. Subsection 102.10 aso
provides that participants in collusion will receive no recognition on future bids for the
state until reinstatement as a qualified bidder has been made.

B. Engineer's Estimate

The Engineer's Estimate is confidential and is not exposed to the contractors or suppliers.
The Engineer's Estimate is prepared using the Construction computerized program in the
district for the preliminary estimate and Headquarters for the Engineer's Estimate.

Security is provided in the system to ensure strict confidentiality of the Engineer's
Estimate.

C. Bidding Procedures

See Manual Section 803.

D. Award of Contract

See Manual Section 804.

E. Bidding Competition

Increased bidding competition is encouraged by keeping most projects within a medium
cost range to encourage smaller contractors to submit bids. The Construction Section and
the districts monitor the plan holder list and encourage activity from contractors when
possible bidders appear to be limited. Bid openings are scheduled on a weekly basis and
more often during peak load periods, as projects are developed to provide unsuccessful
bidders an opportunity to offer bids on additional projects. Prebid meetings are
encouraged on complex projects.
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F. Collusion and Bid Rigging Evaluation

The following items should be monitored:
1. Contractors repeatedly bidding against one another.
2. Successful bidder repeatedly subcontracting work to companies that submit higher bids.

3. Different groups of contractors who appear to specialize in federa, state or local jobs
exclusively.

4. A comparison of the low bidder's unit prices with those of the engineer's estimate.
5. A comparison of the low bidder's unit prices with those of the other bidders.

6. A particular contractor always being low bidder in a certain geographic area.

7. Contractor bidding frequently but never low.

8. Identical bid amounts on a contract item by two or more bidders.

9. Contractors previously convicted of bid rigging in other states who are operating in this
state.

10. Joint venture bids where either contractor could have bid as a prime.

G. Debarred Bidders

FHWA nationwide listings of debarred bidders are reviewed on a current basis. If any of
the debarred bidders submits a bid, their quotation would be considered apparent irregular
until a management decision was made to accept or reject their bid. See Exhibits 804-26.

H. Less Than Three Bidders

After bids have been accepted and verified, the number of bids received should be
reviewed.

If fewer than three bids are received, the following should be considered:
1. Review of planholders.
2. Discuss with district for lack of contactors' reponse.

3. Discuss with contractors for lack of response.
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If findings indicate a lack of response because of contractors lack of awareness of the
project, the project should be considered for readvertisement. Any adverse findings for
limited bidding response should be recorded in the project file.

VIl - Detailed Estimate of Cost

When a contract is awarded, Construction prepares the computerized Detailled Estimate of
Cost and submits copies to Financial Control for the project agreement with FHWA.
Construction then prepares copies for distribution to the District and various sections.
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EXHIBIT 804.00-1

AWARD OF CONTRACT

CONSTRUCTION
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AWARD OF CONTRACT

CONSTRUCTION

SHEET 2 OF 2
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AWARD OF CONTRACT

CONSTRUCTION

SHEET 10F 2
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AWARD OF CONTRACT

CONSTRUCTION

SHEET 2 OF 2
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DATE OF BID OPENING - MAY 9, 1989

Kalo Project N. ST-1721 (534)
Sterling Ppad to Railroad Tracks
Birgham ®unty, Key M. 4513

The following factors have been considered in evaluating the bids for possible
collusion and other factors:

L4. Bid canpared to Egineer's Estimate.
¢F. Nmber of bids sumitted. (Fewer than three require reason for non-
response.)
LcT Nmber of potential bidders.
v 2 Comparison of wmit rices against Bgineer's Bstimate and low bidder
(Bid Line Item Profile (BLIP) camputer program) .
€. Distribution or range of bids received.
. HKdentity and geographic location of the bidders,

Review has detemmined there ##/ IS N0 apparent collusion, and Oontract
Aduinistration recamenis MWARDING/MSIFIRG the project.

See Avard-Reject fomn for Description of Wrk and Bidders.

R.W. ¢ (P. E.
Contract Xministration Supv.

_J-a-59

Date
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DATE GF BID OFENING - MAY 9, 1989 - STATE FDANCED BROJECT

Idaho Project M. ST-1721 (534)
Sterling Pad t© Railroad Tracks
Bingham Gunty, Ry . 4513

DESCRIPTION: The work on this pxoject consists of reconstricting shoulders,
repairing soft spot areas, placing a ,15' overlay, ard placing
a full width ssal coat on 5.4 miles of SH-39 fram Serling Poad
o Rilroad tracks, kmown as Mdalo Project M. ST-1721(S34), in
Bingham Ounty, Fey M. 4513.

CONTRACT TIME: ON OR BEFORE AUGUST 31, 1989

BIDOERS: Fobert V. Burggraf ®., Inc. $570, 902. %0
Kdalo Falls, Idaho

H-K Contractors, Inc. $583,937.42
Idalo Falls, Idaho

Bannock Raving ®., Inc. $636,939. 30
Focatello, Idaho

Rmnziker Mnstruction O®. $643,9806.00
Pocatello, Idaho

FOWR (4) BIDS RECEIVED
ENGINEER'S ESTIMATE - $549,243.40

LOW BID - 103.94 Percent of the Engineer's Estimate
( ANARD) )

pproval to award or reject this xoject is based on Gontxact
Mministration's Bid Review and Braluation.

2ol ey

Contract Administration Supr.

5-¢/-§9
Date
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Date

Contractor
P.0. Box
city

Idaho Federal Aid Project M.

Gentlemen:

We are returning your copy of Contract No. ****, covering the work on the
captioned project, which has been duly executed by this office.

Award has been made as of this date unless otherwise directed work may
cammence. Contract time shall commence 15 calendar days after this date, or

as stated in the contract proposal.**No work shall commence on this project
until a certificate of insurance is is office.**Railr
rotective 111ty insurance 18 a requirement O 1S project; no Work ma

camnence on this project until a rai policy 1s accep y this otffice
and the railroad campany.

**Our records do not show receipt of State Tax (bllector's Form WH-5. Please
see that this form is completed % returned as soon as possible.

Sincerely,

R.W. HEDGES, P.E.
Contract Administration Supervisor

Enclosures

ds

bce: Dist Engr Public Info--Pat
Res Engr Design--Francis
Dist Matls Engr oss
Matls FC~--Projects
Traffic CAS recpt.
Iocal Foads Central Files
Contr Adm Dept. of labor--Elec Ed
Intmtn. Contr. Bonding .
FHAAR * %% Res 2gent
OFCCp**#+ s - Marge

Maintenance**** Bridges#xxsx
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Date

Mr. Jack T. Coe

Division Administrator

Federal Highway Administration
Idaho Division

Boise, Idaho 83707

Idaho Federal Aid Project No.
Dear Mr. Coe:
It is the decision of this office to award the contract on the
above named ptoject tO *RRkkkkxkkht, Of kkkkkdkkkki**  on the
basis of their low bid received #***#xxkxsixxs% 1986, in the amount
of gk#*xxxxx, preliminary screening procedures indicate no bidder
collusion.
Attached is the abstract of bids on this project and the
Contractor's DB Good Faith Efforts Summary, which has been
approved by this office.
May we have your concurrence in this award?

Sincerely,

R.W. HEDGES, P.E.
Contract Administration Supervisor

Division Administrator Date
Federal Highway Administration



CONSTRUCTION AWARD OF CONTRACT  EXHIBIT 804.00-9

U. S. DEPARTMENT OF TRANSPORTATION
FEDERAL HIGHWAY ADMINISIRATION
- 1IDAHO DIVISION
3010 WEST STATE STREET

December 20, 1985
REPLY TO: HDA-ID.1/422

Mr. E. Dean Tisdale

Director

Idaho Transportation Department
Boise, Idaho

Dear Mr. Tisdale:

Your department routinely requests our concurrence prior to award of
Interstate contracts. In order that we may have all available information
to support the concurrence action, we request that an analysis of the bids
accompany  your request when the low bid is more than 110% or less than
75% of the engineer's estimate.

Your cooperation will be appreciated.

yours,
7 M
Jack T. Coe
Division Administrator

RGC/de



CONSTRUCTION AWARD OF CONTRACT EXHIBIT 804.00-10

DATE Project No.

Key No.
Description

DISTRICT ENGINEER

R.W. HEDGES, P.E.
Contract Admin. Supv.

JUSTIFICATION FOR AWARD OR
REJECTION OF BID

Bids were opened #****%*%* for the captioned project(s), and the
low bid was *****§ over the Engineer's Estimate, as indicated by
the attached Abstract of Bids.

Please submit a written justification for awarding or rejecting
the project that addresses the following factors:

a. Bid compared to the Engineer's Estimate.

b.  Number of bids submitted.

C. Number of potential bidders.

d. Comparison of unit prices against Engineer's Estimate and low
bidder.

e. Potential for savings if the project is readvertised.

£. Urgency of the project.

g. Current market conditions/contractor's workload.,

h. If the project is recommended for award, the obvious errors
and oversights should be recognized and justification shown
for revising unit item prices so the Engineer's Estimate is
within 10% of the low bid.

i. If the project is recommended for rejection, future planning
for disposition of the project should be covered. If the
project is readvertised and the estimate is increased, then
there must be a justification for the increase.

Attachment

ds

cc: CHO CF

CTS

Contr Adm Supv
PS & E Supv



CONSTRUCTION AWARD OF CONTRACT EXHIBIT 804.00-11

ITC 500 8/84

STATE OF IDAHO Intra=Department

TRANSPORTATION DEPARTMENT Correspondence

TE: 29, PROJECT No: ;p _a,_

DA DECEMBER 29, 1988 KEY No: 21;724 2(30)128
SNAKE RIVER
BRIDGES
ELMORE CO.

TO: CONTRACT ADMINISTRATION SUPERVISOR

FROM:

LOREN D. THOMAS, P.E.
Acting District Four Engineer

SUBJECT: JUSTIFICATION FOR AWARD OF PROJECT BID

Your letter of December 23, 1988 requested written justification
for awarding the low bid on the captioned project.

The major differences between the Engineer's Estimate and the low
bid are in the SPB-1 and 2 special provisions. The attached
letter from the Bridge Design Supervisor contains justification
for these items. The SPB~lA and 1B items were underestimated by
$50,400 or 12.9 percent of the original estimate.

The SPB-2A, 2B, and 3 items are basically balanced by the lower
bid price for Item 504-B. ’

If the Engineer's Estimate is increased by the $50,400, the low
bid becomes 6.9 percent over the adjusted estimated.

The District concurs with the Bridge Section in the recommendation
to award the contract.

LDT:J37S:mj
cc: CF
CHO
CAS (W/A)
DF (W/A)

PDS (W/A)



CONSTRUCTION AWARD OF CONTRACT EXHIBIT 804.00-12

1ITO S0C 8/84

STATE OF IDAHO Intra-Department

TRANSPORTATION DEPARTMENT Correspondence
ATE: = : PROJECT No: ;n_gq_

D DECEMBER 29, 1988 KEY Ne: 407'TiR 84-2(30)128

SNAKE RIVER BRIDGES
REPLACE BEARING

UNTITS
TO: DISTRICT #4 ENGI

R. A. JOBES, PY
FROM:  pripGE DESIGN SUPERY/ISOR

SUBJECT: JUSTIFICATION FOR AWARD OF BID

Bids were opened December 20, 1988, with four contractors submitting
the following bids:

Ralph Wadsworth Construction Co., Inc. $472,682.00
Idaho Construction Co., Inc. $499,075.00
Ralph Thornton Construction Co. $516,116.35
Weaver Construction Co. $634,831.00

The Engineer's Estimate was $391,813.35.

In reviewing the bids and the Engineer's Estimate, the Bridge Section
has determined the Engineer's Estimate of SPB-1 Superstructure Jacking
System and SPB-2 Sliding Bridge Bearings was low for the following
reasons.

The Superstructure Jacking System (SPB-lA and SPB-1B) was designed to
allow the contractor to adapt his equipment and materials to accomplish
this work. Not knowing the exact jacking method or equipment the
contractor would base his bid upon, an assumption for these item's was
made to establish a cost for the Engineer's Estimate. The Engineer's
Estimate did not assume the same degree of difficulty as the contractor
associated with the design and construction of the Superstructure
Jacking System.

The Sliding Bridge Bearings (SPB-2A and SPB-2B) as designed for this
project have not been utilized previously on Idaho bridges and, there-
fore, a past record of the costs associated with furnishing and
installing this type of bearing unit was not available to aid in the
preparation of the Engineer's Estimate. The unit cost for structural
steel (504-B) was increased by a factor of 1.75 to account for
additional fabrication costs, but these costs were included instead
with the contractor's bid price for Sliding Bridge Bearings. When the
bid items for Sliding Bridge Bearings and Structural Steel are added
together to reflect the total cost for the entire bearing unit, then
the low bid for these items is actually 3.88% below the Engineer's
Estimate.

CONTINUED



District #4 Engineer
December 29, 1988
Page 2

The lump sum low bid for Superstructure Jacking was approximately
twice the amount in the Engineer's Estimate, and the reason for this
difference is as previously stated. After evaluation of the bid costs,
we believe that this lump sum may indeed be an accurate price for this
work and feel it doubtful that re-advertising would result in net
savings for the state.

RAJ:REH:trb

cc: CHO
CA



CONSTRUCTION AWARD OF CONTRACT EXHIBIT 804.00-13

BID REVIEW § EVALUATION

- W w = e = = = - -

DATE OF BID OPENING - DECEMBER 20, 1988

Idaho Federal Aid Project No. IR-84-2(30)128
Snake River Eridge
Elmore (Gounty, Key M. 4071

The following factors have been considered in evaluating the bids for possible
collusicn and other factors:

4. Bid compared to Engineer's Estimate.
prd &5 Nmber of bids submitted. (Fewer than three require reason for non-
response.)
\J ¢€, Nmber of potential bidders.
«&. Oomparison of wnit prices against Engineer's Bstimate and low bidder
(Bid Line Item Profile (BLIP) camputer program).
¢#<_ Distribution or range of bids received.
I Identity and geocgraphic location of the bidders.

Review has determined there 48 / IS N0 apparent collusion, and Contract
Administration recammerds AWARDING/JSJROZIM@ the project.

See Award-Reject form for Description of Work and Bidders.




CONSTRUCTION AWARD OF CONTRACT EXHIBIT 804.00-13a

DATE CF BID OPENING - DECEMBER 20, 1988 - FETERAL & STATE FINANCED PROJECT

Idaho Federal Aid Project No. IR-84-2(30)128
Snake River Bridges
Elmore Oowunty, Key M. 4071

DESCRIPTION: The work on this project consists of replacing defective bridge
bearing wnits, install guard rail and flatten slopes at the
bridges on I-84 near Glenns Ferry, MP-121.6 and near King Hill,
Mp-128.0, Snake River Bridges, Kown as Idaho Federal Aid
Project No. IR-84-2(30)128, in Elmore County, Key No.4071.

CONTRACT TIME: ON OR BEFORE AUGUST 26, 1989.

BIDDERS: Ralph L. Wadsworth Const. Co., Inc. $472,682.00
Boise, Idaho
Idaho Construction Company, Inc. $499,075.00
Kimberly, Idaho
Ralph Thornton (onst., Inc. $516,115.85
Boise, Idaho
Weaver Qonstruction . $634,831.00

IaGrande, Cregon

Four (4) BIDS RECEIVED
ENGINEER'S ESTIMATE - $394,813.35
LO4 BID - 119.72 Percent of the Engineer's Estimate

(AWARD) (FRFRIT)

Contract Administration agrees with the cost justification from the Bridge
Section, and concurs with the districts request to proceed with the awarding
of this project to Ralph L. Wadsworth Construction .

Approval to award or reject this project is based on Oontract
Administration's Bid Review and BEvaluation.

HEDGES, P.E.

7 Contract Administration Supr.

12:30-88
Data




CONSTRUCTION AWARD OF CONTRACT EXHIBIT 804.00-14

Date

Mr. Jack T. Coe

Division Administrator

Federal Highway Administration
Idaho Division

3010 W. State Street

Boise, ID 83703-599%

Idaho Federal Aid Project No.

Bids were opened September 27, 1988, with the following results:

CONTRACTOR AMOUNT BID 2 ENGINEERS EST
RRERERRERT SURERRRREN Tenane

#%28( ) Bids were received
The Engineers Estimate was $##sissnsnses

Attached for your review is the Districts Bid Analysis letter that
describes their justification for award of this project.

Preliminary screening procedures indicate no bidder collusion.

Based on the district's justification, this office concurs in awarding

the project to ##¥BEARRANNBRERNNRSE Inc,, in the amount of
sllllllilllll.

Attached is the abstract of bids for this project, the Districts
justification and the Contractor's DB Good Faith Efforts Summary, which
has been approved by this office.

May we have your concurrence in this award?

Sincerely,

R.W. Hedges, P.E.
Contract Administration Supervisor

RWH:ds
Attachment
APPROVED:
Idaho Division Administrator Date
Federal Highway Administration
ce: SHA '
CHO

District # Engineer
CAS



CONSTRUCTION AWARD OF CONTRACT EXHIBIT 804.00-15

ITD SO0 8/84
STATE OF IDAHO Intra~Department
TRANSPORTATION DEPARTMENT Correspondence
DATE: MAY 31, 1985 PROJECT No: 1g-15-1(98)25
KEY No: 3342
MALAD SUMMIT REST AREA
BANNOCK COUNTY
TO: CONTRACT ADMINISTRATION
FROM: DISTRICT FIVE ENGINEER
SUBJECT: ANALYSIS OF BIDS

Bids were opened May 7, 1985, with eight contractors submitting the
following bids:

Harris Construction Co. $ 61,173.21 86.58% of Engr Est
Jensen & Whitehead Const., Inec. $ 74,836.49 105.91% of Engr Est
U. S. Metro Corp. & 90,752.00 128.84% of Engr Est
Goodwin Contractors, Inec. $ 92,536.00 130.96% of Engr Est
Idaho Peat Inc. $ 93,917.50 132.92% of Engr Est
W. R. Henderson Const. Co. $ 96,886.00 137.12% of Engr Est
Ranstrom Const, Inc. $105,800.00 149,74% of Engr Est

Beco, Inc. $122,499.50 173.37% of Engr Est
The Engineer's estimate was $70,655.00.

The low bidder submitted an apparent low bid in the amount of
$63,411.00. However, after correcting several arithmetical errors
made by the bidder in multiplying the quantity unit times the unit
bid price, the corrected total was $61,173.21. One item, SP-18
Doors, Frames & Closures had a significant difference between the
Contractor's extended amount and the computed amount. The Contractor
entered $6.25 x 3 = $1,875.00, which actually computed to $18.75.

The Contractor maintained he intended the unit price to be $625.00.
He was informed that in the event of a discrepancy between unit bid
prices and extensions, the unit bid price shall govern. 1In turn, the
Contractor turned the matter over to his attorney, who then contacted
our legal council. Consequently, this problem caused unavoidable
delays in processing the contract documents. The delay would also
cause work to be performed during the ensuing tourist season. In
view of the delays, the dispute concerning the specification in
regard to the governing bid figure, and the amount of the 2nd low bid
compared to the Engineer's estimate, it was determined to be in the
best interest of the State to reject all bids and readvertise the
project at a later date which will not be in conflict with major
tourist travel.

ce: Director CF
CHO DF
CAS



CONSTRUCTION AWARD OF CONTRACT EXHIBIT 804.00-16

Date

Mr. Jack T. Coe
Division Administrator
Federal Highway Administration
Idaho Division
Boise, Idaho 83707
Idaho Federal Aid Project No.
Dear Mr. Coe:
Attached is the Districts justification to reject this project.

This office concurs with the District and recommends
rejecting all bids.

May we have your concurrence in this rejection?

Sincerely,

R.W. HEDGES, P.E.
Contract Administration Supervisor

Enclosure

Division Administrator Date
Federal Highway Administration



CONSTRUCTION AWARD OF CONTRACT EXHIBIT 804.00-17

ITD 500 8/84
STATE OF IDAHO Intra~Department
TRANSPORTATION DEPARTMENT Correspondence
JUNE 29, 1988 ST-8123(502) &
DATE: PROJECT No:
KEY No: STM=-0003(512)
MOUNTAIN HOME COUPLET, BOISE
WEST CONNECTOR-GOWEN ROAD
TO: CONTRACT ADMINISTRATION ELMORE & ADA COUNTIES
FROM: DISTRICT THREE ENGINEER
ANALYSIS OF BID
SUBJECT:

Bids were opened June 21, 1988 with only one bid received in the
amount of $218,174.16 from Boise Paving and Asphalt Company of Boise,
Idaho. The Engineer's Estimate was $179,477.62.

Because of the excessively high bid (21.56% over the Engineer's
Estimate) and the fact that there was only one bidder, the District
recommends that this bid be rejected.

A revised contract, consisting of seal coating the thirteen (13)
structures in Boise and the two (2) at Nampa will be readvertised as
soon as possible. These projects will be more compatible with each
other, so we should receive more interest from bidders.

The Mountain Home Couplet project will be deleted from this proposal
and readvertised next year as a companion project with the Tollgate
Surfacing project.

cc: CF
CHO
CAS (W/A)
DF (W/A)
PDS (W/A)



CONSTRUCTION AWARD OF CONTRACT EXHIBIT 804.00-18

ITDS00O 8/84
STATE OF IDAHO Intra-Department
TRANSPORTATION DEPARTMENT Correspondenc:
DATE: MAY 29, 1985 PROJECT No: F-2391(47)
KEY No: 3025
JCT. SH-25 -NEWMANS CORNER
JEROME COUNTY
TO: CONTRACT ADMINISTRATION
FROM: DISTRICT FOUR ENGINEER

SUBJECT: ANALYSIS OF BIDS

Bids were opened May 14, 1985, with four contractors submitting the
following bids:

Nelson Sand & Gravel Co., Inc. $1,794,848.40 117.48% of Engr Est

LeGrand Johnson Const. Co. $2,138,355.58 139.97% of Engr Est
Robert V. Burggraf Co., Inc. &2,205,511.80 144,365 of Engr Est
Bannock Paving Co., Inec. $2,276,603.95 149.02% of Engr Est

The Engineer's estimate was $1,527,703.85.

In reviewing the bids and the Engineer's estimate, the following
items varied significantly:

Total Cost

Item Engr Est Low Bid Differential
205=A Excavation $1.75 $2.50 $223,4816.75
205-E Borrow $1.50 $2.20 $ 49,652.40
206-A Haul $0.70 $0.25 -$ 42,587.00
303-A=1 2" Aggr. $3.50 $4.80 140,913.50

for Base
TOTAL $371,395.10

Potential for savings if the project is readvertised

The Low Bidder was 19.13% under the next bidder. This advantage
could be lost if the project was readvertised.

Urgency of the project

If the contract is awarded now, the project can be completed this
summer, If the project is delayed and completion therefore delayed,
the follow-up surfacing contract would also be delayed.

The overall effect would probably mean a year's delay in having this
road available to the traveling public.



May 29, 1989
Page 2

Also, most of the project staking is complete and the Resident
Engineer is geared up to handle the project at this time., This
effort could be lost if the project is delayed.

Current market conditions/contractor's work load

The wide spread in bids may indicate that the contractor's work load
is increasing. However, with the construction program presently
planned, this work load will likely increased further. The net
result may be a higher bid in the future,

Errors and oversights

In analyzing the bids for borrow and excavation, it is apparent that
the Engineer's estimate was too low. Contractors were contacted, and
we discovered the majority of this material had to be hauled around
the three canal bridges with trucks at legal loads. Hauling most of
the material in trucks at legal loads makes the bid prices of
$2.50/¢c.y. for excavation and $2.20/c.y. for borrow reasonable. In
figuring the "2-inch aggregate for base"™ estimate, no cost was
included in the Engineer's estimate for laying and processing the
material on the road or for stripping the source. Adding a $1.00/ton
for processing and $0.30/ton for stripping brings this cost up to the
$4.80/ton that the contractor bid.

The sum of all of these corrections increases the Engineer's estimate
$371,395.10 or 24.31%. This would make the low bid of $1,794,848.40,
94.51% of the Engineer's estimate.

Based on the above justification, the District recommends awarding
this project to Nelson Sand & Gravel Co., Inc. of Boise, Idaho, in
the amount of $1,794,848.40.

ce: CF
CHO
CAS (W/A)
DF  (W/A)
PDS (W/A)

ce: Director CF
CHO DF
CAS



CONSTRUCTION AWARD OF CONTRACT EXHIBIT 804.00-18a

ITO 500 8/84
STATE OF IDAHO Intra~Department
TRANSPORTATION DEPARTMENT Correspondence
DATE: AUGUST 18, 1986 PROJECT No: IR-84-4(1)239
KEY No: 3540
South of Idahome I.C.
Sweetzer I.C.
CONTRACT ADMINISTRATION Cassia County
TO' :***** .
’ *NOTE: Typical justification when
**%*** bids are substanially under
DISTRICT FOUR ENGINEER the Engineer's 2stimate
FROM:

SUBJECT;*NALSYIS OF BIDS

Bids were opened August 5, 1986 with seven Contractors submitting the
following bids:

ldaho Sand & Gravel Co, Inc. $1,219,414,.54
Robert V Burggraf Co. Inec. $1,232,519.00

77.07% of Engrs. Est.
77.90% of Engrs. Est.

HK Contractors Inec, $1,249,354.00 - 78.96% of Engrs. Est,
LeGrand Johnson Const., Co. $1,306,804.91 - 82.59% of Engrs. Est.
Bannock Paving Co. Ine. $1,326,768.27 - 83.85% of Engrs. Est,
Central Paving Co. Inec. $1,328,762.60 - 83.96% of Engrs., Est,
Western Construction Inc. $1,378,343.22 - 86.86% of Engrs. Est.

The Engineer's Estimate at the time of bid opening was $1,582,156.00.
From a review of the Engineer's Estimate and the bids submitted, it
is apparent some of the estimated prices were too high along with
overestimated quantities for one item as shown by the attached
summary.

Items 205-E Borrow & 206-A Haul

The low bidder anticipated use of an alternate source for Borrow
which reduced the average haul from 10 miles to +6 miles. He
submitted a zero cost bid for Haul item and a higher bid for Borrow
to balance the cost as if it were an in-place bid item. Cost for the
shorter haul is reflected in the combined cost he bid for these
items, which resulted in a savings below the estimate of $73,174.86
for the combined items.

Items 405-A Plmx; 405-D AC-10 Asph;

SP 84-A Recycled Plmx; & SP 4-B AC-2.5 Asph

It is planned to use (+) 40% RAP in the recycled pavement on this
project with 3% asphalt added to the natural RAP material. The
estimator erred and calculated the asphalt quantity based on 5.5% of
the total mix for item SP-4. This resulted in an overestimated of
253 tons of AC-2.5 Asph. :

Several contractors recognized this error and adjusted their bid

prices on items SP-4A & SP-4B to be able to submit the lowest bid
possible against their competition. It appears the low bidder

CONTINUED



August 18, 1986
Page 2

estimated he would have to add 3% AC-2.5 Asph. to the RAP, then
submitted a price of $25/ton for the total remaining AC-2.5 Asphalt
which would be required. Assuming the average bid of $140 for
asphalt cement, he then adjusted the normal price for recycled plmx
by adding approximately $6.00 per ton to arrive at his bid price for
Item SP-4A. Similar adjustments were applied to Items 405-A & 405-D.

Engineer's Estimate for Items 405-D & SP-U4B was $170/ton of asphalt.
However, the supplier quoted $132/ton for asphalt, so $140 per ton of
asphalt’ cement would be recommended as a more realistic figure.

Item 629-A Mobilization

Mobilization for the Engineer's Estimate was calculated at 8%, which
is a normal basis for estimating. However, on projects of this size
and type of work, 5% is recommended as a more realistic figure,

Quantities for Borrow, Plantmix Surfacing, & Recycled Plantmix have
been reviewed, and it is anticipated only normal variations should be
expected for these items.

It is recommended the following changes be made to quantities &
prices on the Engineer's Estimate:

Item 405-D AC-10 Asph 630 T. $130.00 $ 88,200.00
Item SP-4B AC-2.5 Asph 1139 T. $140.00 $159,560.00
Item 629-A Mobilization LS 5% $ 68,500.00

The above revisions will reduce the Engineer's Estimate from the
previous $1,582,156.00 to a new total of $1,437,376.00. The low
bidder's quotation will then be 84.8% of the estimate. This
percentage does not include $45,306.00 savings in Haul which will be
available by reason of a source change for Borrow.

Based on the above justification, the District recommends awarding
this contract to Idaho Sand & Gravel of Caldwell, Idaho inm the amount
of $1,219,4818,.54 quoted in their proposal. i

oW
cc: CHO
CAS w/att
DF w/att
PDS w/att

CF



ITEM

205-E Borrow

206-A Haul

405-A Plmx Surf.
405-D AC-10 Asph.
SP 4-A Recycle Plmx

SP 4-B AC-2.5 Asph.

SUMMARY OF ADJUSTED BID ITEMS
CONTRACTORS ASSUMED

LOW ADJUSTMENT UNADJUSTED ENGR. EST.
QUANTITY BID TO BID PRICE czHenwzunw
19,472 cy 4.12 +2.12 2.00 4.00
100,682 yu 0.00 (=}0.65 0.65 0.75
11,500 Ton 17.45 (+)6.30 11.15 13.50
630 T 25.00 (-)115.00 140.00 170.00
26,700 T 16.52 (+)6.00 10.52 14.50
{1,139) 25.00 (-)115.00 140.00 170.00
(1;392)
26,700 7

1055 ™ 25,308 Ton Aggregate

25,308 x .60 = 15,185 T - New Agg; 25,308 x .40 = 10,123 Ton - RAP

(15,185 x .055)+ (10,123 x .03) = 835 T + 304 T = 1139 Ton-AC-2.5 Asph.

630 T x 115 = 72,450/11/500 = $6.30/ton mix

1,392 x 115 = 160,080/26,700 ~ $6.00/ton mix



CONSTRUCTION AWARD OF CONTRACT EXHIBIT 804.00-19

-

State Aid Projects.

cagraph 1is_ _not
e

Thisg
required fo._

*ANOTE:
S W o 220 2

Date

Contractor

Idaho Federal Ald Project Mo,
Gentlenmen:

This is to notify you that you are the apparent low bidder on the project for the work
of #¥  in the amownt of $HH#e

If awarded, this contract will operate under the following Department of
Enploment Office:

Department of Enplowment Office

kkkhkkh RERERRK
The enclosed Form 239, Proposed IBE Commitments, must be completed and approved by

the Department before this contract can be awrded, The percentage of designated
subcontract work by DB suppliers, manufacturers, equiment lessors, or construction
firms should meet the goals specified in Part IV of the Clvil Rights Provision, or
adequate documentation of "good faith effort"™ must be furnished. PLEASE LIST ALL
QUOTES FROM ALL SUBCONTRACTORS, Early return of the form will allow time to verify IBE
commitnents and will expedite the award process, The form MIST be returned no later ¥
than the contract due date as specified in subsection 103.05 and 103.06 of the 3}
Standard Specifications. If you have any questions on completing the form, pleaae'i
contact LEE MUNDELL at (208)334-8458. H
Rhkkkkr T kkkkkkkk
Enclosed are tw coples of the plans and sp‘ciﬁcations. A proposed contract will be
forsarded in the next few days, Award of the contract does not take place wntil all
contract docunents are fully executed by both parties, No work shall begin on the
project until the contract has been fully executed,

We are also enclosing a supply of Mppointment Affidavit forms on shich to certify the
individual authorized to make out payrolls and to pay employees, Please camplete
these forms and return them to the Resident Engineer,

Sincerely,

R.W. HEDGES, P.E.
Contract Administration Supervisor

Enclosures

ds

bee: Dist Engr MS
Res Emgr Public Info Pat
Dist Matls Engr State Jax Commission
Matls Comty Tax Commission
FC Contr. Adm.
P S&E Supv Central Files

OMS - Lois Bridget#®



CONSTRUCTION AWARD OF CONTRACT EXHIBIT 804.00-20

Date

Contractor NOTE: THIS LETTER IS SENT CERTI

Idaho Federal Aid Project KNo.
Gentlemen:

This is to notify you that you are the apparent low bidder on the project for the work
of #%%  in the amount of ghass

This letter also confirms our conversation on EREEREE® . 1980 of the Public Works

Licensing requirements and procedures to be qualified to do business in Idaho as a
incorporated foreign Contractor.

If awarded, this contract will operate under the following Department of Employment
Office:

Department of Employment Office

The enclosed Form 2396, Proposed DBE Commitments, must be completed and approved by
the Department before this contract can be awarded. The percentage of designated
subcontract work by DB suppliers, manufacturers, equipment lessors, or construction
firms should meet the goals specified in Part IV of the Civil Rights Provision, or
adequate documentation of "good faith effort" must be furnished. PLEASE LIST ALL
QUOTES FROM ALL SUBCONTRACTORS. Early return of the form will allow time to verify DBE
commitments and will expedite the award process. The form MUST be returned no late
than the contract due date as specified in subsection 103.05 and 103.06 of ti
Standard Specifications. If you have any questions on completing the form, please
contact LEE MUNDELL at (208)334-8458.

Enclosed are two copies of the plans and specifications. A proposed contract will be
forwarded in the next few days. Award of the contract does not take place until all
contract documents are fully executed by both parties, and a Public Works License is
obtained in accordance with Subsection 103.02 and 107.03. No work shall begin on the
project until the contract has been fully executed.

We are also enclosing a supply of Appointment Affidavit forms on which to certify the
individual authorized to make out payrolls and to pay employees. Please complete
these forms and return them to the Resident Engineer.

Sincerely,

R.W. HEDGES, P.E.
Contract Administration Supervisor

ds

Enclosures

CERTIFIED

bee: Dist Engr OoMS
Res Engr Public Info Pat
Dist Matls Engr State Tax Commission
Matls County Tax Commission
FC Contr. Adm.
P S & E Supv Central Files

OMS - Lois Bridge###



CONSTRUCTION AWARD OF CONTRACT EXHIBIT 804.00-21

Date

Contractor
Idaho Federal Aid Project M.
Gentlemen:
We are hereby submitting triplicate copies of Gontract No. ****, for this project.
Enclosed is one copy of this letter with a copy of Subsection 107.10 of thé Idaho

Standard Specifications (Responsibility for Dmmage) which needs to be forwarded to your
insurance agent. Attention is directed to this Subsection. Dlease advise Your

insurance ent that the Insurance C(ertificate must cover all ovisions of the
Subsection. **Railroad protective insurance policies are a requirement of this

project, as stated in the contract on page of of the Special Provisions. N

work shall commence on this Eogect until a certificate of insurance (and Railroad
Insurance Rolicy, 1if required) accep y this office and the contract has been

fully executed by both parties.

Also enclosed are two copies of the State Tax (ollector's Form WH-5. Flease camplete
this form and return one copy to this office with the contract documents.

Please execute and return the State's and (ontractor's copies of the contract by
campleting pages CA~2, CB-1-A-2 and CB-1-B-2. The third copy should be retained by the
bonding company, who will be advised of the award date, which they may then insert.
Please do not break the seal or remove pages fram this contract. **The previously
provided B God Faith Efforts Summary form must be ocompleted and approved by the
Department prior to award of this contract. If the completed IB Summary has not been
returned previously, it must be returned along with the completed contracts to this
office.

Section 103 of the Standard Specifications requires that the contract, payment and
performance bonds be executed and filed with the Division. Failure to execute the

contract and file acceptable bonds within 15 calendar days shall be just cause for the
refusal to award and forfeiture of the proposal guaranty to the Division of Highways as
liquidated damages.

Sincerely,

R.W. HEDGES, P.E.

Contract Administration Supervisor

CERTIFIED MAIL

Enclosures

ds

bce: Dist Engr Central Files
Res Engr Matls.
Dist Matls Engr Bonding
Contr Adm Ins. Agent

PS & E Supv.
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PROJECT MO

AWARD OF CONTRACT

EXHIBIT 804.00-22

CONTRACT WO

LOCATICON

CCUNTY(1ES)

DISTRICT

KEY NO(3)

BIDS OPEMED

BIST JUST SENT (+ 103 OR « 25%)
BOARD APPROVAL (+ 10%)

AJARD/REJECT REC'D

REC'D JusT

LOCAL ROADS APPROVAL

TINTENT TO AWARD® LETTER

DB (IF FEDERAL)

CONTRACT MAILED (CERTIFIED)

DUE (4S5 DAYS)

PLARS & PROPCSAL DISTRIBUTED

EXPECTED DATE (15 DAYS)

CONTRACT REC'D BY CONTRACTOR DUE (15 DATS) EXTERSION
CONTRACT RETURNED TO CA ACCEPTED AVARD BY (15 DAYS)

DB FORM REC'D APPROYVED

COMMENTS WH-5 REC'D
INSURANCE REC'D APPROVED

WORKERS CONP REC'D APPROVED

fR 1INS REC'D st APPROVID

FED AWARD LETTER FOR WOR-CA (INTERSTATE) APPROVED

0080880000000 CONTRACT AMARDED 8008808000000
CONTRACTOR

PHORE MO CONTRACT AMOUNT

CONTRACTORS LICENSE W BIDDER CODE

CONTRACTS DISTRIBUTED RR CONTRACTS DISTRIBUTED

DET EST DISTRIBUTED ASSTRACTS DISTRIBUTED

DOCUMENT NAKE

DET EST DELETED EE DELETED SCRN DELETED

RAILROAD ::: BRIDGE BUILDING i __:

NCTES:



CONSTRUCTION

AWARD OF CONTRACT EXHIBIT 804.00-23

date

Contractor
P. 0. Box
City

Idaho Federal Aid Project No.
Gentlemen:

After a careful evaluation of your bid of $ #R#¥%E% recejved on
ESRRERBRBBRRIY yhich exceeded the Engineer's Estimate by more than
ten percent, the Idaho Transportation Department has determined it is
in the best interest of the State to reject all bids and readvertise
the project at a later date.

Your interest to provide work for the Idaho Transportation Department
is greatly appreciated and we hope your firm will continue to show
interest in bidding State contracts.

If you wish to discuss this in greater detail, please contact this
office.

Sincerely,

R.W. HEDGES, P.E.
Contract Administration Supervisor

PS&E Supv
CF

Local Roads
Mtcel#®
FHWAR®3

ds

bec: SHA CHO
cTS Dist Engr
Design Matls
Contr Adm Prog Control

TRS

FC

oMS
Bridge®®s



CONSTRUCTION AWARD OF CONTRACT EXHIBIT 804.00-24

Date

Contractor
P. 0. Box
City

Idaho Federal Aid Project No.
Gentlemen:

After a careful evaluation of your bid received on the
captioned project, the Idaho Transportation Department
has determined it is in the best interest of the State
to reject all bids ** and readvertise the project at a
later date.

Sincerely,

R.W. HEDGES, P.E.
Contract Administration Supwv.

ds

bcc: Dist Engr
Contr Adm
Matls
TRS
CF
FC
FHNA**



CONSTRUCTION AWARD OF CONTRACT EXHIBIT 804.00-25

PROZOSAL
T0: 1DAHO TRANSPORTATION BOARD
jdano Transportation Department
Division of Highways
In compliance with your Invitation for bids to be received , 1989, the undersigned certities he

has examined the location of work and/or materials sites, and has satjstied himselt as to the condition to be
encountered, and that the plans, specifications, contract and method of payment for such work is understood.
The undersigned hereby proposes to furnish the meterial and perform the work of ###  in accordance with the
1683 1daho Standard Specifications, Drawings and Plans for the work; Special Provisions, Aprll 1989 Supplemental
Specitications, FHWA-1273 Federal Aid Contract Provisions with addendums, Civii Rights Special Provisions,
General Wage Decision ID 89-1, al! addendums issued prior to bid opening, and the consideration of the unit
prices bld for the several items set forth In the attached bid schedule.

On the acceptance of this proposs! for said work, the undersigned will execute Contract Forms CA in
accordance with the bid as accepted, and furnish the Contract Pertormance and Payment Bonds on Forms CB with
approved and sufficient surety within 15 days atter the prescribed forms are presented for signature,

The bidder further agress that |f swarded the contract, work wiil be compieted
a atter authority to

proceed has been given In conformity vith and subject to such extensions as may be authorized by the terms of
nDetermination and Extension of Contract Time," Subsectien 108,06 of the said Standerd Speci fications,

Accompanying this proposal is 8 Proposal Bond or Cashler's Check In the smount of five percent of the total
amount bid, ‘

By signature on this proposal (reverse side), the bidder being duly sworn states that the timm,
association, or corporation has not by or through say of its officers, pertners, owners or any other person
associated therewith, either directly or indirectly, eatered into sny agresment, participated In any collusion,
or othervise taken any action in restraint of fres competitive bidding in connection with this highway project,
and Is not financiaily Interested In or othervise afflilisted in » business way with any other bidder on this
project,

By signing this document the bidder certities to The best of his knowledge and bellef that except as noted
on an attached Exception, the company or its subcontractors, materia! suppilers, vendors, or other lower tier
participants on This project;

(a) Are not presently debarred, suspended, proposed for debarment, declared Ineligibie, or voluntarily excluded
from covered transactions dy any Federal department of agency;

(b) Have not within a three-ysar period preceding this proposal besn convicted of or had 8 civil judgaent
rendered against them for comission of fraud or a criminat offenss In connection with obtaining, attempting fo
obtain, or performing e public (Federal, Stata, or local) tramsaction or contract under a public transaction;
violation of Federal of State antitrust statutes or commission of embezziement, theft, forgery, bdribery,
taisitication or destruction of records, meking false statements, or recelving stolen property;

(e} Are not presently Indicted for or otherwise criminslly or civilly charged by & government entity (Federal,
State or local) with commission of sny of the offenses enumerated In paragreph (b) of this certification; and
(d) Have not within a three-yesr period preceding t™his application/proposa! had one or more public fransactions
(Federal, State, or locai) terminated for cause or defsult, For Inquiries of an individual or Company
debarment/suspension status, phone (202) 786-0680.

Where the prospective primery perticipent Is unadle to certify to eny of the statements In this
cortitication, such prospective participant shall attach an explanstion to this proposal. Exceptions will not
necessarily resuit !n deniel of awerd, but will be considered in determining bidder responsibility, For any
exception noted, Indicate fo whom It applles, Initiating agency, and dates of action, Providing faise
intormation may result in criminat prosecution or administrstive ssnctions,

The undersigned hersby agrees to pay labor not iess than the prevailing rates of wages set forth in the
wage determination decision set forth for this project,



CONSTRUCTION AWARD OF CONTRACT EXHIBIT 804.00-26

MSG#:K21078

IN#:
T0:
FROM:
SENT:
READ:
SuBJ:

313

HDAID

FHWA HHO30

02 JUN 88 08:09:48
02 JUN 88 14:30:12
debarment list

FROM: ASSOCIATE ADMINISTRATOR FOR
ENGINEERING AND PROGRAM DEVELOPMENT

TO: REGIONAL FEDERAL HIGHWAY ADMINISTRATORS
REGIONS 1-10
DIVISION ADMINISTRATORS

THE FOLLOWING IS A LISTING OF COMPANIES AND INDIVIDUALS THAT HAVE BEEN
DETERMINED TO BE UNACCEPTABLE FOR EMPLOYMENT ON FUTURE FEDERAL-AID
PROJECTS. THIS LISTING IS BEING TRANSMITTED TO EACH OF THE REGIONAL
AND DIVISION OFFICES VIA THE ELECTRONIC MAIL ONTYME II SYSTEM AND
REPLACES THE MONTHLY SUMMARY OF UNACCEPTABLE ACTIONS THAT WAS
PREVIOUSLY DEVELOPED AND DISTRIBUTED BY THE OFFICE OF THE CHIEF
COUNSEL. AN UPDATE OF THIS LISTING WILL BE TRANSMITTED VIA ONTYME II
TO EACH OF THE REGIONAL AND DIVISION OFFICES ON THE FIRST WORKING

DAY OF EACH MONTH.

ANY QUESTIONS OR COMMENTS CONCERNING THIS LISTING SHOULD BE DIRECTED
TO THE CONSTRUCTION AND MAINTENANCE DIVISION, HHO-30, 366-0355, OR
THE OFFICE OF THE CHIEF COUNSEL, HCC-50, 366-0780.

/S/ RONALD E. HEINZ

FEDERAL HIGHWAY ADMINISTRATION--WASHINGTON, D.C.
OFFICE OF THE ASSOCIATE ADMINISTRATOR
FOR ENGINEERING AND PROGRAM DEVELOPMENT

SUMMARY OF SUSPENSION/DEBARMENT ACTIONS
JUNE 1, 1988



weex  NOTE *+* NOTE *** NOTE *** NOTE *** NOTE **+=

* *

*

* THIS SUMMARY IS NOT ITSELF A LEGAL ACTION OF FHWA. IT MERELY
* REPORTS ACTIONS TAKEN BY THE ADMINISTRATION BY NOTICE TO THE *
* NAMED RESPONDENTS. FOR ADDITIONAL INFORMATION , PLEASE CONTACT
* THE CONSTRUCTION AND MAINTENANCE DIVISION, HHO-30, 366-0355

* OR THE OFFICE OF THE CHIEF COUNSEL, HCC-50, 366-0780. *

* *

»*

»

#*xx  NOTE *** NOTE *** NOTE *** NOTE *** NOTE ****

Sehkdrdehdkdkikihihikthitthithihidikkidhdtitrhititihtitirhdh ittt tddttdikitks

* *
* CURRENT DEBARMENTS *
* %*

Adkdrkhihihtiiikhbihiiththiititdhtditiddthttdiiihttittddihlhihdddddidikhdt

* *

* [N ACCORDANCE WITH 49 CFR PART 29, THE FHWA HAS DEBARRED THE *
* FOLLOWING COMPANIES AND INDIVIDUALS FROM PARTICIPATION IN ANY *
* CAPACITY IN DOT FINANCIAL ASSISTANCE PROGRAMS FOR THE TIME PERIOD *
*+ INDICATED. EXCEPTIONS WILL BE ONLY AS STATED IN WRITING BY THE *
* APPROPRIATE OFFICIAL OF ANY DOT OPERATING ADMINISTRATION. *

* *
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COMPANY : TYPE OF

ADDRESS: BUSINESS FROM TO
ALLE-CATT ASPHALT, INC. HWY CONST 7-9-87 7-9-89
P.0. BOX 69

LOWER BRANCH RUN ROAD
ALLEGANY, NY 14706

BYRAM CRUSH STONE CORPORATION MAT’L SUPPLY 7-10-86 7-9-89
PEQUEST ROAD AND ROUTE 46

P.0. BOX 332

OXFORD, NJ 07863

DOSCH-KING COMPANY, INC. HWY CONST 9-6-85 9-5-88
16 TROY HILLS ROAD

BOX 266

WHIPPANY, NJ 07981

* GER-SHEP, INC. HWY CONST 3-3-88 9-2-88
342 RUTHRIDGE ROAD
LANCASTER, PA 17604

JERSEY SLURRY SEAL COMPANY HWY CONST 1-12-87 1-11-90
105 NORTH WHITEHORSE PIKE
HAMMONTON, NJ 08037

KRAMER OIL CORPORATION MAT'L SUPPLY 7-10-86 7-9-89
PEQUEST ROAD AND ROUTE 46
P.0. BOX 332
OXFORD, NJ 07863
* K. L. P., INC. HWY CONST 3-3-88 9-2-88

342 RUTHRIDGE ROAD
LANCASTER, PA 17604

LIZZA INDUSTRIES HWY CONST 12-4-85 12-3-88
1S REMSEN AVENUE
ROSLYN, NY 11576

MAC MATERIALS, INC. HWY CONST 6-12-86  6-11-88
411 FRONT AVENUE
HARRIMAN, TN 37748

* MCMINN ASPHALT COMPANY, INC. HWY CONST 3-3-88 3-2-89
BOX 4688
LANCASTER, PA 17604

* MCMINN ASPHALT PRODUCTS, INC. HWY CONST 3-3-88 3-2-89

1061 MANHEIM PIKE
LANCASTER, PA 17604



CONSTRUCTION INSURANCE 805.00

INSURANCE (805)

| - Insurance Reguirements and Approva

See Manual Section 107.10.

The required insurance for the project(s) shall be as set forth in the Specifications and the
Special Provisions. See Exhibits 805-1 and 2 for typical examples of Public Liability and
Property Damage certificates. Railroad policies will vary from company to company and will
be approved by the railroad company. In special cases, the railroad company may accept a
binder until the policy can be issued.

When the contracts are mailed, the contractor is given a copy of the insurance specifications
and examples of insurance certificates for his insurance agent. This effort is to encourage the
insurance agent to comply with our specifications. When the insurance certificate is received
by Construction, it is reviewed for compliance with the specifications. When it does not
comply or when items are omitted, then the insurance agent is contacted and requested to send
arevised certificate. When the corrected certificate is received, it is transmitted to the district
in accordance with Exhibit 107.10-1. Railroad insurance is first submitted to the railroad
company. When they return it approved, it is transmitted to the district in accordance with
Exhibit 107.10-1. Construction will stamp the certificate or policy with their approval. See
Exhibits 805-3 and 4. When the prime contractor does not carry underground explosion and
collapse hazard insurance, then the approval will be conditioned as such. It will then be the
responsibility of the Resident to have the subcontractor submit the required insurance to
Construction for approval prior to starting work. Following are definitions and information
for further understanding insurance coverage:

The purchase of insurance is the most common method of neutralizing financial losses from
pure risk that can arise in the course of conducting business. The exposure to financia losses
should be reduced or eliminated whenever possible by contractually transferring the risk of
loss to other parties. The insurance and indemnity provisions of contracts can be of
substantial importance to the protection of both the state and the contractor.

Workers Compensation: This coverage is generally required by law and provides protection
to the employees of a contractor as a result of persona injury or death suffered by the
employees of the contractor while in the course and scope of their employment.

Comprehensive Automobile Liability: This coverage provides a broad range of liability
protection to the contractor while using an automobile. This coverage should be required
whenever the use of a vehicle is substantialy important to the completion of the work under
the contract.

Comprehensive General Liability: This coverage insures against a broad range of liability
hazards arising from the performance of the contract. This coverage should be viewed as the
most basic of liability coverages required of a contractor and generally protects against the
hazards of premises and operations, elevators, independent contractors, and completed
operations. This coverage is aso the basic coverage to which the subsequent endorsements
are attached.

7/189W



CONSTRUCTION INSURANCE 805.00

Broadform Liability Endorsement: This endorsement is a comprehensive addition to the
Comprehensive Genera Liability policy and includes up to 12 other coverages depending on
how it iswritten. This endorsement provides liability protection in many areas not covered by
the Comprehensive General Liability policy. This coverage may be used as a substitute for
any of the following 5 endorsements. This endorsement is generally preferred over any or al
of the remaining 5 endorsements as it is somewhat broader in its coverage and generaly
cheaper than if the following endorsements are purchased separately. Reasons for requiring
this endorsement are explained separately below.

Personal Injury Liability: This coverage provides protection for the contractor from such acts
as libel, dander, humiliation, loss of reputation, false arrest, malicious prosecution, and
invasion of privacy. The typical contract requiring this coverage would be one in which the
contractor exercises some degree of control over another person while discharging the duties
of his contract. Typica examples of this type of situation would be group homes and
sheltered workshops or quasi-police type functions.

Broadform Property Damage: This coverage modifies an exclusion in the contractor's
Comprehensive General Liability coverage dealing with property over which the contractor is
exercising care, custody, and control. As such, this endorsement is necessary whenever the
contractor is performing a substantial amount of his services on state property. This would be
particularly relevant to janitorial contracts and other contracts where the contractor has actual
possession of state property.

State of Idaho Named Additional Insured: The insurance agent for the contractor will place
the name of the State of Idaho, Idaho Transportation Department, on the insurance certificate.
This means the state will be able to turn to the contractor's insurance company for protection
without having to investigate questions of negligence on the part of the state.

Contractor's Insurance Primary: This language should be used when the state is named as an
additional insured. The purpose is to ensure that the contractor's insurance company will
respond to any loss under this contract and make payment before the state's insurance
company becomes involved.

Severability of Interest Clause: This clause will be required on all contracts. The possibility
exists that the contractor may destroy state-owned property. The existence of this clause
simplifies the efforts of the state in recovery against the contractor.

7/189W



CONSTRUCTION INSURANCE EXHIBIT 805.00-1

CERTIFICATE OF INSURANCE E—

PROOUCER R
PR mmnn“nnnmammuvuo

mmmummmnmnv:mo:' ¥
] : mmummmmummmw
S COMPANIES AFFORDING COVERAGE
B | COMPANY
. & 1Ema A USF & G CO.
e *\(\v——— g
‘. \ COMPANY c
% COMPANY D
COMPANY ‘

COVERAGES
msrommvmammu«mxww;&cm%m%ﬂm‘m%ﬁ
8¢ maueo o wav A A AANCE APYORORD BY THE POLICIES LS NRED MR B Doy 1o Ml T TEME, EXCLUSIONS, AN GONDL

f,';l TYPE OF INSURANCE POLICY NUMBER g o S R e i ALL LMITS IN THOUSANDS
GENERAL LIADRITY GENERAL AQGREGATE 1.000
X COMMERCIAL GENERAL LIABIITY , PRIUCTS COMPRPS AGGAEGATE $1.000

j oo wee PERSON, § AOVETTRIG Aty 1§ 0100

A (st [E"’"m‘“ MXX80222603  [S/14/87 [5/14/88 [oomie ST

SEVERABILITY OF |INTEREST CLAUSE-PRIMARY INSURANCE
m | (INCLUDED)
AUTONOBLE LIABLITY
o | ANY AJTO
X! oL OWNED AUTOS

A_mw.mnms MXX80222603 {5/14/87 PB/14/88
™| veD asTOS
: NON.OWNED ASTOS
| e sy
EXCTSS LABLITY

WORKERS' COMPENSATION [ 140H ACCOBM
A ~o WP80265-094 /14/87 /14/88 $ 500, OGEASESOLLY LT
EMPLOYERS' LIABRITY 3 X OSEASE LA BAROVE
OTER rtHE STATE OF [IDAHO, TRANSPORTATUION DEP. P § AGENTS, OFFICIALS,
EMPLOYEES AND THE |{STATE OF IDAHO ARE ADDITIO INS S FOR LIABILITY
ISING OUT OF THIS PROJECT.

DESCAPTION OF OPEAATIONS/LOCATIONS/ VENICLES/AESTRICTIONS / SPECIAL ITEMS

PROJECT MO., CONTRACT 0., PROJECT NAE & KEY NQ.

CERTIFICATE HOLDER CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICEES BE CANCELLED SEFORE THE EX-
PINATION DATE THEREOF. THE ISSUING COMPANY will XSGCIDGRMMCYIMK
MAR  J(DAYS WWTTEN NOTICE TO THE CENTIRCATE NOLDER NAMED TO T

L. wmmmmmmmm

Cotudi8 o6 Lvbddo

mmm‘yr‘.“ “.’ ' :

STATE OF IDAHO
TRANSPORTATION DEPARTMENT
DIVISION OF HIGHWAYS
P.O. Box 7129

Boise, ID 83707



CONSTRUCTION INSURANCE EXHIBIT 805.00-2

. . . 'SSUE DATE (VAT
vIQ, E OF INSURANCE Nl
PROODVCER
IR SIS S s et o e o
LXTEND OR ALTER THE COVERAGE AFFOMDED BY THE POLICIES SELOW

COMPANIES AFFORDING COVERAGE
‘\\:‘ Coupany g UNITED STATES FIDELITY

AND GUARANTY COMPANY

INSURED Ojfk r—4l ]
‘)\P;\\ P o
O\ G D
'\\\ti COMPANY
: e €
COVERAGES
mnvamm%umunmmmmnvmm%m%m%mmmgg
wcuuvmmmmmwmmwmlmwummmmm
?4 TYPE OF INSURANCE POLICY NUMBER &ﬁm gngm um"msumu
GDERAL LARLITY aoouy
[ 3 commaosH o RMP 070265646 3/1/86¢ 3/1/87 ™™ 13 $
X meastsrowTos RENEWAL 3/1/87 171788  |omceumy
X DR &t mavo ouwat |y $
)| PRODLCTSCOMAETED OPEAATIOS CEP 073306684 3/1/%6 K13V U
ECLM RENEWAL /Y87 1/1788 |8iDe|31,000 (1,000
[ % roerecen comuctons
3 8000 o seoReRTY DasAGE
| )} PERSONAL DY : rersoaL iy 151,000
| 4 SRUERRARILITY.OR I UBR « RBRIMARY INSURANCE
AUTOMOBAE LIABLITY g.-v
e AT RMP 070285646 3/1/86 3/1/87 o (S
AL OWNED TS P PASS) RENTWAL 3/1/81 | 1/1/88 [
AL o s (TR, 7aN) | _ |mecaen($
D AyTIS CEP 073306684 3/1/%6 3/1787  lomorerry
NOR-OWMED AUTOS RENEWAL 3/1/87 1/1/788 [ i§
GARAGE LimLITY 8 m
Cuwen (81,000
DCERS LABLITY ‘
MIELLA RO e |$ $
OMHER THAN UMIELLA O
WORKERS' CONPRNBATION o L
»0 71-02283 86 § 3;1;:; gﬁ.j:z mﬁ"m
RENBWAL izl ' <
[ e
ONER  pHE STATE OF [IDABO, TRANSPORTATIQN DEPARTMENT, ITS A +» OFPICIALS,
EMPLOYEES AND THE |STATE OF IDAHO ARR DITIONAL |INSUREDS FOR LIABILITY

S_PROJECT,
DESCRIPTION OF GPERATIONSALOCATIONSVEMICLES/SPECIAL TEMS

IDAHO FPEDERAL AID PROJECT NO. MG-7046(006)
LINCOLN ROAD, YELLOWSTONE TO WOODROFF, IDAHO FALLS, BONNEVILLE COUNTY
CERTIFICATE HOLDER CANCELLATION

OF THE ABOVE DESCRIBED POLICEES BE CANCELLED BEFORE TR

mugsn OATE TMEREOF, THE (SSUING COMPANY WiLL ENORAVOR 3G

DAYS WIITTEN NOTICE TQ THE CERTIFICATE NOLDER RAMED TO TnE

SIIRANON SRLDA W

wm N ABPASNT ANy
N

STATE OF IDAHO
TRANSPORTATION DEPARTMENT
DIVISION OF HIGHWAYS

P.O. BOX 7129

BOISE, IDAHO 83707
ACORD 25 (W84) o moacce o oo




CONSTRUCTION INSURANCE EXHIBIT 805.00-3

SAO0UCEA o

S COMPANIES AFFORDING COVERAGE
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Vo Couen CONTRACT AOMINISTRATION SUPERVISOR
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PROJECT MO., CONTRACT ¥O., PROJECT NAME & XEY ¥O.

R " OLDER
SHOULD ANY OF TNE ABCVE DESCNED POLICES S CANCELLED SEFORE THE EX-

STATE OF IDAHO PRATION DATE THEREOF, THE ISSUNG COMPANY wil XERCHIEMMICINK
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P.O. Box 7129

' Boise, ID 83707 AUTHORGZED y - .
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CONSTRUCTION INSURANCE EXHIBIT 805.00-4

S((¢Y CER ATE OWINSURANGE iyl

mmu-”unnmammnvmm
MO AICINTS PO THE CENTINCATE
pLaie-£ mn%u#.mnmmm

COMPANIES AFFORDING COVERAGE

O‘“:‘ cuucr 4 UNITED STATES PIDEL]

AND GUARANTY COMPANY

Mo ‘eﬁ %‘m B
\Jﬁ\\o B ¢ R e RTINS
\RO\\ |  |ceae o DATE:

P 070265646 3/1/36 | 3/1/97
RENEVAL 31/ 1/71/88

CEP 073306684 | 3/1/86 | 3/1/87
JRNRVAL 31781 | 171788 [mam_ls1,000 ls1,000

$1,00

P 070265646 3/1/86 3/1/87
RENEWAL 3/1/%7 1/1/88

AL omed s (TR, D) |
HIRED A0S CEP 073306684 3/1/%¢ 3/1/87
HOH-OWNED ASTOS ' RENEVAL 3/1/87 1/1/%8

EXCESS LABRITY
UMBRELLA 10N
OTHER TN UABAELLA FOPM
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RENEVAL 31787 | 171788

IDAEO, TRANSPORTATION DEPARTMENT, ITS ¢ OFPICIALS,

STATE OF IDAHO ARR ITIONAL | INSUREDS LIABILITY

ARISING QUT OF THIS PROIECY,

OESCRPTION OF OPERATIONSAOCANIOMIVENGLES SMECIAL ITEMS
IDAHO FEDERAL AID PROJECT NO, MG=7046 (006)
LINCOLYN ROAD,

CERTIFICATE HOLDER CANCELLATION

STATE OP IDAHO PAATIN DATE THeRE T o
TRANSPORTATION DEPARTMENT s

DIVISION OF HIGHWAYS 40

P.0. BOX 7129

BOISE, IDAHO 83707






